

## **Status Update: Foundry Remediation December 5, 2018**

### **I. NYSDEC Neighborhood Remediation Update**

#### **Remedial Design**

- Continued development of design plans for the block of properties bounded by Lafayette Avenue, Genesee Street, and John Street. Conducted visual structural assessments on additional properties in this block. Construction is expected to occur on this block in 2019. Meetings are expected to be held with these owners in December/January to review remedial design plans.
- Sent soil sampling analytical results to owners of properties along the south side of Middle Street, east of Wadsworth Street, as well as 107 Wadsworth (City-owned property) and 143 Wadsworth. Began development of design plans for this block. Construction is expected to occur on these properties in 2019.
- Continued development of design plans for two properties on the east side of Clinton Street. Construction is expected to occur on these properties in 2019.
- Continued analysis of soil samples collected from six properties on Wadsworth and Herbert Streets north of Pepsi Lane. Soil sampling results are expected to be mailed to owners in December or January. Construction is expected to occur on these properties in 2019.
- Continued analysis of soil samples collected from properties on the east sides of Genesee Street and Geneva Park Place that are adjacent to the railroad tracks. Soil sampling results are expected to be mailed to owners in December or January.

#### **Remedial Construction**

- Completed additional minor restoration activities on properties near the Foundry site (on Exchange, State, Center, and Jackson Streets) that were remediated in 2017 and spring/summer 2018.
- Continued installation of fencing and sheds and completed other minor restoration activities in the group of 17 properties on Middle, Herbert, and Wadsworth Streets. Most fencing and shed installations are expected to be completed in December.
- Continued installation of hardscape features and other restoration activities at properties on the north State-Center-railroad block and at the four properties on the south side of State St. west of the railroad. Fencing is expected to be completed in December, with the exception of fencing in the rear of the Geneva Peeps properties.
- Installed sod and fencing around the solar array at the Geneva Peeps property. Remediation of the rear part of this parcel (50 State St.) will be completed in spring 2019.
- Flew a drone over 2018 construction properties and roadways to collect detailed overhead images to document current conditions.
- Completed end of season shutdown activities.

### **II. Foundry Remediation**

Foundry remediation and restoration is complete. The City will monitor the grass and tree growth in the Spring.

#### **Resident outreach – City of Geneva**

Residents waiting for remediation continue to utilize the Friday FoodLink Curbside voucher program for weekly fresh vegetables and fruits. Residents with dogs waiting for remediation can use the Dog Park voucher program by registering at the City Clerk's office at City Hall. Jessica Avila is available to residents and encourages anyone with concerns or ideas to contact her at City Hall on the first floor, at [gnrc@geneva.ny.us](mailto:gnrc@geneva.ny.us) or 315-759-7354.